

Task List

- Complete annotation
- Finalize coding implementation

15/06/2026

- Completed first PCB schematic design in KiCad
- Completed first PCB layout in KiCad
- Reviewed documentation for new LiDAR (Robosense M1 Plus)
- Discussed integration strategy for new LiDAR
- Coordinated with mechanical team on mounting holes and PCB dimensions

STM32F103C8T6 (Blue Pill) Development

- Implemented synchronization system: 8 Hz signal aligned to 1 Hz reference
- Configured PC13 as 1 Hz synchronization output
- Configured PA8 for input capture
- Configured PA9 as 8 Hz signal output

12/06/2026

- Reviewed documentation for Robosense M1 Plus LiDAR
- Drafted initial PCB schematic in KiCad

11/06/2026

- Sick leave

10/06/2026

- Sick leave

09/06/2026

- Reviewed system component documentation:
 - LiDAR
 - Camera
 - GNSS
 - MCU
- Set up development environment:
 - VS Code
 - STM32CubeIDE
 - STM32CubeMX
 - KiCad 9.0